
CIC tt : 99EPA SUPERFUND VOUCHER FOR TRANSFERS
BILLED DATE Ol-DEC-2004 BETWEEN APPROPRIATIONS AND/OR FUNDS
CUSTOMER ORDER NUMBER DW96941975 (AR 37-1)

(DIAMOND ALKALI (TA RI/FS) BZ694
(EPA 530

D.O.VOUCHER NO. BU VOUCHER NO.

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

BILL NO. PAID BY CHECK NO.

PAGE NO. 001

COLLECTION VOU. NO.

ACCOUNTS OF

27027419
PARTIAL tt 23 Ol-NOV-2004 THRU Ol-DEC-2004

BILLING OFFICE (SEND REMITTANCE TO):

USACE FINANCE CENTER
KANSAS CITY DISTRICT GS
5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 2C X 8145.0000 2002 NA 0000 NA

LINE ITEM MOA

1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 REIMBURSABLE - INSIDE CORPS

"T CERTIFY WAT TH£ n^T"F SERVICES pi3F,'w;;;-v

000000

BILLING ACCOUNTING CLASSIFICATION

96 NA X. 3122.0000 G5 08 2416 848 012975 96231
SB,768.08

DESCRIPTION

DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR
WORK PERFORMED BY OTHER COE EST

SUBTOTAL

PARTIAL AMOUNT PAID

PAYMENT DUE DATE 31-DEC-2004 PAY THIS AMOUNT

$ 8 , 7 6 8 . 0 8

$2,503.45
$1,035.08
$4,814.32

$415.23
$8,768.08

$.00

$8,768.08

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

$2,756,000.00
$971,042.18
$962,274.10

$8,768.08
$ . 00
$.00
$.00

CERTIFICATE OF OFFICE BILLED
1 CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER
SDMS Document

89314



Progress Report for EPA Region II

Site:

Bill No.:

Diamond Alkali, Operable Unit 3, Passaic River Study Phas
Expansion, New Jersey

27027419

Partial #23

IAG No.:

NWK

Reporting From:
Period: Nov 1,2004

DW96941975(BZ694)IAG
Award Date: 9/24/02

To:

Dec 1,2004

e: RI/FS OU3

IAG Expiration Date:
12731/07

EPA RPM

Alice Yen

11

Other Corps

N/A

USAGE PM

Elizabeth Buckrucker |

! Work Performed

THsPeriat Project progress conference call with EPA/MP1: held 2 November 2004. HydroQual and Battelle personnel

participate and provide status of their work during this call.

Received a revised schedule from MP1 and reviewed the logic and critical path. Discussed the schedule details

with MPI on 10 November 2004 - follow on discussions held at PM meeting with revisions incorporated.

Conference call held 8 November 2004 in preparation of the meeting with DESA; participating were EPA, COE-

K.C and MPI personnel. Discussions included the process of providing planning documents and QA issues.

Conference call held 8 November 2004 to discuss the Community Involvement Plan (CIP) and related Community

Relations tasks. Topics included stakeholder identification, interview format, scheduling and questions and

preparation of fact sheets.

Some charges by Engineer Research and Development Center (ERDC) (formerly called WES) personnel for

planning and coordination of the anticipated Sedflume fieldwork.

Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for IAG -

1975. A copy of the spreadsheet for the 1AC is attached. Note that the projection line for use of remaining

funds indicates that funding is sufficient to cover ongoing tasks until the next contract negotiation and addition of

funds. Working with MPI in developing the Budget Schedule Forecast (BSF) to better highlight those tasks that

require additional funding within next 90 days for work to continue; BSF #24 contains these latest revisions.

Travel to NY to attend the Pre-PM meetings with MPI, the PM Progress Meetings and PDT Meeting on 21 - 24

November 2004. The Pre-PM meeting was held on 22 November at MPI offices, with major discussion items

including careful review of the entire schedule and logic and team development of the Work Breakdown

Structure for future work. On 23 November, the government PM's met prior to the PDT. Major discussion

items included schedule update and integration of the WRDA and CERCLA schedule components, status of all
documents under preparation and/or review, river access and other program issues. Updated the action item list

and circulated to the PM team.

The first summary version schedule was provided to the entire PDT on 23 November 2004. A. Yeh carefully

reviewed the schedule, fielded questions and informed the PDT that electronic versions of the schedule (both

summary and the entire version) are available on the web site.

Muti&iys Thisfariod Telephone conference call; Progress Meetings - 2 Nov 04; EPA/COE - KC/MPI/HQ1/BAT.

CERCLA PM Meeting, 22 Nov 04; EPA/COE-K.C, MPI

PM Meetings, 23 Nov 04; EPA/COE - KC/NY, OM R

PDT Meeting, 23 Nov 04; EPA/COE-KC/NY, OMR, MPI, Federal and State Trustees and Others

CIP conference call, 8 Nov 04; EPA/COE-KC/MPI

Schedule discussion conference call; 10 Nov 04; EPA/COE-KC/MPI
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PM-ES

Progress Report for EPA Region

I KeyMteScnes

CcmplelsdtoDsts

Prior to 1 Jan 03 - See IAG DW96941915 for milestones completed.

6 & 14 Jail 03 - Contract Negotiations with MPI - WAD 3.

11 Mar 03 - Task Order 0011 awarded for $325,262.00; WAD 3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPI; WADs 4 & 5.

1 Dec 03 - Task Order 0011/Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

12 Dec 03 - Contract Negotiations with M P I - W A D 6.

9 Jan 04 - Final Cost Proposal Received/Approved - WAD 6

2 Feb 04 - Task Order 0011/Modification 3 awarded for $94,236 (obligated); WAD 6

29 Apr 04 - Task Order 0011/Modification 4 awarded for $155,206 (obligated); to continue work on WADs 4-6.

17 May 04 - WVN/ATP approved allowing MPI to shift funds into FSP for fall field sampling effort planning.

27 Aug 04 - Task Order 0011 /Modification 5 awarded for $ 1,313,167.00 (obligated) to continue work on WADs 4-6.

Confractr Actons/ WAD 1 Work:

• WAD has been closed and is awaiting final contract modification for closure.

WAD 2 Work:

• WAD has been closed and is awaiting final contract modification for closure.

WAD 3 Work:

• During the reporting period minor website maintenance occurred.

WAD 4 Work:

• Participation in telephone conference calls as noted above. Preparation of Progress Report, and invoices.

• On November 8, 2004 a conference call was held to discuss tasks regarding community involvement and relations.
Topics included stakeholder identification, scheduling and conducting of interviews, interview questions, and
identification of fact sheets to be prepared. Participants included Alice Yeh and David Kluesner, LiSEPA, Beth
Buckrucker, USACE, Bruce Fidler, Ann Ryshlenski, and Hike Muzikar, MPI.

• On November 10. 2004, a conference call was held to discuss the Integrated Schedule for the Lower Passaic River
Restoration Project, including the CERCLA and WRDA components. Participants included Beth Buckrucker,
USACE, Alice Yeh, USEPA, Bruce Fidler, Lisa Szegedi-Greco, and Dennis McGrath, MPI. During this reporting
period, work continued on developing a schedule integrating the CERCLA and WRDA tasks. The Superfund project
schedule was revised during a meeting with the USACE and USEPA on November 22, 2004; this schedule was then
uploaded to PREmis on December 1, 2004.

• On November 22, 2004 a meeting was held at MPI's Fair Lawn, NJ office in preparation for the November 23. 2004
PDT Meeting. Attendees were: Alice Yeh, USEPA; Beth Buckrucker, USACE; Bruce Fidler, Lisa Szegedi-Greco,
and Dennis McGrath, MPI. Topics of discussion included presentation of the integrated schedule, project budget, and
access/field staging area issues.

• On November 23, 2004 the monthly PDT Meeting was held at the USEPA Region 2 offices in New York, NY.
Attendees included: Alice Yeh, USEPA; Beth Buckrucker, Ron Brattain, Scott Nicholson, USACE; Lisa Baron,
NJDOT-OMR; Bruce Fidler, Scott Thompson, MPI. Topics of discussion included: Joint CERCLA-WRDA
schedule; update on deliverables in progress; public outreach activities.

WAD 5 Work:

• On November 4, 2004 a meeting was held at Rutgers University's Office of Marine Research in New Brunswick, NJ.
Bob Chant presented findings on salinity, turbidity, and flow in the Harrison Reach of the Passaic River. Participants
included Bob Chant, Rutgers, Maheyar Bilimoria, Ryan Edison, Serkan Mahmutoglu, and John Szeligowski, TAMS,
Lisa Baron, NJDOT-OMR, Mike Palermo, Don Hayes, Univ. of Utah, and Ed Garvey, MPI.

20F6
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PM-ES 1/2B/2005

Progress Report for EPA Region i

On November 8, 2004, the Technical Advisory Committee (TAC) submitted comments based on their review of the Pre-
Draft Data Quality Objectives (DQOs) and Work Plan (WP). These comments were incorporated into the Pre-Drafi |
documents prior to submission.

On November 8, 2004, a conference call was held in preparation for the meeting with DESA on November 15. Topics
discussed included project overview, the planning document process, and analytical chemistry QA issues. Participants
included Alice Yeh, USEPA, Beth Buckrucker, USAGE, Bruce Fidler, Lisa Szegedi-Greco, and Jim McCann, MP1.

On November 12, 2004, Malcolm Pirnie submitted electronic versions of the following planning documents to the
USAGE and USEPA:

• Pre-Draft DQOs
• Pre-Draft WP
• Pre-Draft FSP SOPs

These documents were also uploaded to PREmis.

During the reporting period, work was conducted in compiling tables for the following: Reporting Levels (RLs)
and Action Levels (ALs) for analytical methods by parameter; Quality Control (QC) samples. Additional
review will be required to reflect modeling and engineering requirements in the RL Table. These tables are
expected to be completed in January 2005.

During the reporting period, sediment coring data collected in July 2004 by TAMS was obtained. Upon review
of the data by MP1 and TAMS, it was determined that these data do not match the PREmis database structure. A
data inventory has been completed. Lisa Szegedi-Greco, MPI, has contacted USEPA and TAMS regarding the
content of the data.

On November 15, 2004 a Quality Assurance (QA) Review Facilitation Meeting was held at the USEPA DESA
Facility in Edison, NJ. Attendees were: Deborah Kay, Jim Ferret!, Phil Cocuzza, John Bourbon, Deb Szaro,
John Birri, Sumy Cherukara, USEPA Laboratory; Bill Sy, Amelia Jackson, Linda Mauel, Jennifer Feranda (by
telephone), USEPA DESA; Alice Yeh, USEPA ERRD; Reyhan Mehran, NOAA; James McCann, Bruce Fidler,
Lisa Szegedi-Greco, MPI; Allen Burton, TAMS/Earth Tech. The purpose of this meeting was to present plans
for preparing the planning documents for the project and to receive feedback from USEPA DESA to optimize
the project's ability to meet Region 2 QA requirements and facilitate their review. Topics discussed included:
QA Coordinator; Sampling Equipment Material; Rinsates; Equipment Decontamination; Solvents; Electronic
Data Deliverable; Detection Limits; CLP Capabilities; Lab Audits and Performance Evaluation (PE) Samples;
Subcontract Lab Certifications; Split Samples; Validation.

On November 16, 2004 Lisa Szegedi-Greco and Cindy How, MPI, met with Tom Gulbransen, Erika Schaub,
and Greg Durell (via Web Net), Battelle, at Battelle's office in Stony Brook, NY to discuss development of 3-D
mapping of surface sediment contaminant concentrations within the Lower Passaic River and to select the best
visualizations for each chemical of concern. MPI provided comments and requests for modifications to Battelle
on November 18, 2004. Throughout the reporting period, several other changes were made, and MPI and
Battelle worked through several iterations in order to refine the maps. After the 3-D mapping for subsurface
sediments has been completed, work will begin on the second phase of the Historical Data Evaluation. This will
include evaluating subsurface sediment data, identifying data gaps, and determining depths of contamination for
the benchmark chemicals, so that future data gap sampling locations can be determined.

On November 17, 2004 MPI submitted a corrected version of the Pre-Draft Data Quality Objectives (DQOs) to
the USAGE and USEPA for the Lower Passaic River Restoration Project. This version was posted to PREmis,
and the previous version was removed.

Battelle

• Work continued on creating the 3-D mapping for the next phase of the historical data evaluation. This work included
compiling data sets for all 16 COCs or COC groups, plus grain size (% fines) and TOC. Battelle also assisted in writing
the Pre-Draft FSP SOPs.

HydroQual

During the reporting period, HydroQual reviewed TAC comments on the Draft Modeling Plan. On November 4, 2004,
HydroQual prepared a matrix of comments and preliminary responses based on comments made on the Draft Modeling |
Plan.
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Progress Report for EPA Region II

WAD 6 Work:

• On November 10, 2004 the quarterly update of PREmis users was begun. A list of all PERrnis users and their security
status was sent to Alice Yeh, USEPA; this list was subsequently sent to the Project Team for their review and input.

• During the reporting period work continued on creating the field application that will be utilized for the project field
activities. This included discussions between IT and sampling personnel as well as a review of existing wireless
technology currently available in the study area.

• Routine maintenance (updating news items, etc.) occurred on ourpassaic.org.

Projected Work, Meetings Milestones through next FY.

Narr&ve Work Plans, Field Sampling Plans and associated documents are being prepared. This will carry into 2005 with

sampling planned in summer 2005.

Continued refinement and updating of the integrated CERCLAAVRDA schedule, review of sampling plans and

coordination of activities will continue during the fall/winter months as 2005 fieldwork is planned and

implemented.

The agency managers are continuing to work on options for a location where long term river access may be

established to support future fieldwork.

Meethgs Continuation of Bi-weekly Progress calls.

Continuation of Passaic PM and PDT Meetings with appropriate parties.

Consensus Meetings for Modeling Plan (once planned for October 2004) will be rescheduled for January or
February.

Community Involvement interviews are being planned with multiple dates in December 2004.

Consensus meeting on the Pre-Draft FSP 1/FSP is planned for 13 December 2004.

Project visualization meeting planned with HQ1; dateTBD.

KeylOesKns

Fcrthccmrig

Preparation of fieldwork planning documents in support of spring/summer field sampling program; estimated time
to start fieldwork is late June'early July 2005.

Issues

Techno*:

SctedUe:

Findng:

• WES Sedflume study will require rescheduling for spring of 2005.

• Schedule has been updated; management review and further discussion may change dates somewhat in addition to

further refinement of visualization tools for using the schedule. The only issue to identify is concern of the total

schedule duration and interest in steps that can be taken to reduce the overall length of the study.

• Future funding needs for continued work into the next calendar year are being determined. Anticipate additional funds

from EPA in December 2004.

• M PI has encountered several actions that have required additional funds (river access, additional inanaganent

coordination among WRDA/CERCLA team, hydrodynamic field effort coordination/logistics); funds will be

reallocated to cover these actions in the next contract modification. The communication budget is also expected to

exceed initial projects and will likely be increase to account for the extra meetings.

USAGE

1 ,000,000

Direct Fund Cite

0

IAG Summary

Amendment Funding

Amend # Date USAGE Direct Fund Cite Total IAG

Initial 9/24/02 " $1,000,000
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Progress Report for EPA Region I

50,000

1 56,000

1 .500.000

50,000

0

0

0

0

1

2

3

4

9/11/03

4/15/04

8/11/04

9/17/04

-

-

-

•

-

"

$ 1,050,000

S 1 ,206,000

$ 2,706,000

$2,756,000

Noie: Technical Assistance 1AG; Procurement total = $875.000; Personnel = $175,000
Amendment 2 - allocation of funds is: Procurement total = SI .081.000; Personnel S125.000.
Amendment 3 - allocation of funds is: Procurement total = S2.381,500; Personnel = S274.500
Amendment 4 - allocation of funds is: Procurement total = 52.431,500; Personnel = $324,500. (funds were shifted informally in earlier amendments to allow for contract
award but have been corrected to show as IAG is depicted with this report).

Expenditures: USAGES.CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description

Contract - Task Order 00 1 1

Contract - Task Order
0011/Mod2 N o l e l

Contract - Task Order
001 I/Mod 3

Contract - Task Order
00 11 /Mod 4

Contract - Task Order
00 11 /Mod 5

Contract Dollars Available

Kansas City Corps In-House
Labor/Travel

Totals

Funds For Activity

$ 325,262.00

$ 502,836.00

$ 94,236.00

$ 155,206.00

51,313,167.00

$ 40,793.00

$ 324,500.00

$ 2,756,000.00

Funds Disbursed
This Month

$ 0

$0

$0

$0

$0

$0

$ 8,768.08

$ 8,768.08

Funds Disbursed
To Date

$ 325,262.00

$495,604.09

$0

$0

$0

$0

$150,176.09

$971,042.18

Funds Remaining

$ 0

$ 7,231.91

$ 94,236.00

$ 155,206.00

$1,313,167.00

$ 40,793.00

$ 174,323.91

$ 1,784,957.80

Note 1: Task Order 001 I/Mod I was administrative in nature; date extension and small change in fee/work structure of dollars (total dollars did not change).

Contract Obligations/Deobligations Plan (FY03/FY04/FY05 estimates)

Contract

DACW41-02-D-0003
DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

Planned Obligation

$300.000
$1,000,000

$500,000

1,200,000

$900,000

$1,500,000

Date

1/31/03
12/1/03

1/2/04

4/29/04

7/30/04

2/15/05

4/30/05

Actual Obligation

$325,262.00
$502,836.00

$94,236.00

$155,206.00

$1,313,167.00

Date

3/11/03
12/1/03

2/2/04

4/15/04

8/27/04

Notes

New task order awarded; Task Order 001 1 (WAD 3).
Total negotiated amount is $1,1 87,91 1.00 of which
$502,836.00 was obligated (WADs 4 & 5).
Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)
Incremental funding to continue work on WADs 4-6
as previously negotiated.
Task Order modification for 2004 fieldwork and FSP
and associated document preparation.
Funding to finalize fieldwork documents and
planning/preparations.
Estimate of potential fieldwork sampling cost for
spring/summer sampling (may obligate

5 Of 6
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Progress Report for EPA Region II
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Contract Planned Obligation Date

Total Funds Obligated Task Order 001 1

Actual Obligation

$2,390.707.00

Date Notes

incrementally).

IAG Scope of Work Summary (block 13 of IAG)

Base IAG: This amendment obligates $1.000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Superfund Site (EPA'ID: NJD980528996)

IAG Amendment #1 and #4 Scope of Work Summary (block 13 of IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers - Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkal i , OU3 Superfund Site
(EPAID:NJD980528996)

IAG Amendment #2 and #3 Scope of Work (block 13 of IAG)

This amendment obligates an additional $156,000 (#2) 1,500,000 (#3) of Special Account Funds to the Engineers- Kansas City District to perform
activities in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA ID: NJD980528996)

Project Delivery Team

Name
Beth Buckrucker

Trudv Shannon
Robert Nunn
Ed Bristow

(816)983-3581
Cell: (8 16) 695-5797

(816)983-3822
(816)983-3837
(816)983-3583

Respat&Ufy

Project Manager

Contract Specialist
Contracting Officer
COR

Elizabeth Buckrucker
Project Manager
SI 6-983-3581

Date: January 27, 2004

6OF6

1075 BILL 23-2004 NOV_PASSAIC.DOC



Bill Number--> 

ttem 

Travel Expenses 

Other: Reproduction Services/MIPRs lor Labor 
Departmental Overhead 

GeneraVAdrrinistrative Overhead 

Labor 

USACE l abor; monthty 

CumulaUve USACE Labor: 

lAG Funding Received/Personnel: 

lAG Funding Received/Contract: 

Contracts Awarded 

Contract Disbursements; monthly (Invoiced/Paid) 

Cumulatfve Contract Dlsbusements 

Cumulatfve Invoiced; labor and contract 

Remaining lAG $S 

3,000,000 

2,500.000 

" 
1.,000,000 

~ 1,500,000 
0 
c 

\,000,000 

500,000 

8 ~ 
~ ~ 

lAG 191 5 & 1975 Summary_Nov 04.xls 

10 11 12 

Oct-03 Nov-03 Dec-03 

183.91 726.61 0.00 

0.00 1,000.00 387.50 

1,470.43 1,494.22 1,273.34 

951.15 1,014.86 677.32 
3,840.98 4,059.29 2,709.23 
6,446.47 8,294.98 5,047.39 

65,687.10 73,982.08 79,029.47 

(50,000.00) 

50,000.00 

502,836.00 

17,101 .11 0.00 26,003.17 

69,333.82 69,333.82 95,336.99 

135,020.92 143,315.90 174,366.46 
659,050.90 650,755.92 142,872.53 

LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941975; BZ694 

USAGE/Contract Expenditures 
and 

Projected Expenditures 

FY04 
13 14 15 16 17 18 

Jan-04 Feb-04 Mar-04 Apr-04 May-04 Jun-04 

0.00 0.00 1,57 1.50 0.00 1,326.55 679.30 
150.00 0.00 0.00 0.00 0.00 0.00 

1,698.21 2,095.78 2 .471 .74 2 ,075.73 1,458.03 935.80 
1,074 .24 1,n4.81 1,314.81 1,126.30 840.02 524.90 
4,296.87 4,459. 13 5,259.06 4,505.08 3,359.97 2,099.53 
7,219.32 7,669.72 10,617.11 7,707.11 6,984.57 4,239.53 

86,248.79 93,918.51 104,535.62 112,242.73 119,227.30 123,466.83 

156,000.00 

94,236.00 0.00 155,206.00 

41,654.28 0.00 155,264.33 107,278.14 61 ,573.74 11 4,071.34 
136,991 .27 136,991.27 292,255.60 399,533.74 461,107.48 575,178.82 
223,240.06 230,909.78 396,791.22 511 ,776.47 580,334.78 698,645.65 

135,653.21 33,747.49 23, 130.38 16,217.27 9,232.70 4,993. 17 

Lower Passaic River Restoration Project 

19 20 21 

Jul-04 Aug-04 Sep-04 

378.30 1,349.55 

934.63 18.30 671.09 

497.15 9.73 356.98 

1,988.57 38.93 1,427.85 
3,798.65 66.96 3,805.47 

127,265.48 127,332.44 131,137.91 

149,500.00 

1 ,350,500.00 50,000.00 
1,313,167.00 

55,527.86 55,943.21 23,532.48 
630,706.68 686,649.89 710,182.37 

757,972.16 813,982.33 841,320.28 
1,194.52 187,960.56 234,155.09 

22 

Oct-04 

1,320.20 

2,660.98 

1,126.4 1 

5,162.51 

10,270.10 

141 ,408.01 

110,683.72 

820,866.09 

962,274 .10 

223,884.99 

23 

Nov-04 

415.23 

2,503.45 

1,035.08 

4,814.32 

8,768.08 

150,176.09 

0 .00 

820,866.09 

971 ,042.18 

215,11 6.91 

Thru : 1 Dec 04 
Partial Bill #23 

Totals 

14,966.33 

1,537.50 

35,234.25 

19,182.51 

78,840.27 

149,760.86 
274,500.00 

2,481 ,500.00 

2,390,707.00 

820,866.09 

_._ C um ulative Contract Ois buseme nts ....,.. Cumulative Invoiced; la bor and contract -+- Cumulative USAGE Labor: -- lAG Funding -- USAG E Projection 

8 ~ i i 8 
~ ~ ~ ~ 

Months 

1 of 1 

/ 
/ 

./ 

i 8 
t 

-- -----I 

Updated: 27 Jan 05 
Expenses shown lor FY 04/05 only 



Bill Number--> 

ttem 

Travel Expenses 

Other: Reproduction Services/MIPRs lor Labor 
Departmental Overhead 

GeneraVAdrrinistrative Overhead 

Labor 

USACE l abor; monthty 

CumulaUve USACE Labor: 

lAG Funding Received/Personnel: 

lAG Funding Received/Contract: 

Contracts Awarded 

Contract Disbursements; monthly (Invoiced/Paid) 

Cumulatfve Contract Dlsbusements 

Cumulatfve Invoiced; labor and contract 

Remaining lAG $S 

3,000,000 

2,500.000 

" 
1.,000,000 

~ 1,500,000 
0 
c 

\,000,000 

500,000 

8 ~ 
~ ~ 

lAG 191 5 & 1975 Summary_Nov 04.xls 

10 11 12 

Oct-03 Nov-03 Dec-03 

183.91 726.61 0.00 

0.00 1,000.00 387.50 

1,470.43 1,494.22 1,273.34 

951.15 1,014.86 677.32 
3,840.98 4,059.29 2,709.23 
6,446.47 8,294.98 5,047.39 

65,687.10 73,982.08 79,029.47 

(50,000.00) 

50,000.00 

502,836.00 

17,101 .11 0.00 26,003.17 

69,333.82 69,333.82 95,336.99 

135,020.92 143,315.90 174,366.46 
659,050.90 650,755.92 142,872.53 

LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941975; BZ694 

USAGE/Contract Expenditures 
and 

Projected Expenditures 

FY04 
13 14 15 16 17 18 

Jan-04 Feb-04 Mar-04 Apr-04 May-04 Jun-04 

0.00 0.00 1,57 1.50 0.00 1,326.55 679.30 
150.00 0.00 0.00 0.00 0.00 0.00 

1,698.21 2,095.78 2 .471 .74 2 ,075.73 1,458.03 935.80 
1,074 .24 1,n4.81 1,314.81 1,126.30 840.02 524.90 
4,296.87 4,459. 13 5,259.06 4,505.08 3,359.97 2,099.53 
7,219.32 7,669.72 10,617.11 7,707.11 6,984.57 4,239.53 

86,248.79 93,918.51 104,535.62 112,242.73 119,227.30 123,466.83 

156,000.00 

94,236.00 0.00 155,206.00 

41,654.28 0.00 155,264.33 107,278.14 61 ,573.74 11 4,071.34 
136,991 .27 136,991.27 292,255.60 399,533.74 461,107.48 575,178.82 
223,240.06 230,909.78 396,791.22 511 ,776.47 580,334.78 698,645.65 

135,653.21 33,747.49 23, 130.38 16,217.27 9,232.70 4,993. 17 

Lower Passaic River Restoration Project 

19 20 21 

Jul-04 Aug-04 Sep-04 

378.30 1,349.55 

934.63 18.30 671.09 

497.15 9.73 356.98 

1,988.57 38.93 1,427.85 
3,798.65 66.96 3,805.47 

127,265.48 127,332.44 131,137.91 

149,500.00 

1 ,350,500.00 50,000.00 
1,313,167.00 

55,527.86 55,943.21 23,532.48 
630,706.68 686,649.89 710,182.37 

757,972.16 813,982.33 841,320.28 
1,194.52 187,960.56 234,155.09 

22 

Oct-04 

1,320.20 

2,660.98 

1,126.4 1 

5,162.51 

10,270.10 

141 ,408.01 

110,683.72 

820,866.09 

962,274 .10 

223,884.99 

23 

Nov-04 

415.23 

2,503.45 

1,035.08 

4,814.32 

8,768.08 

150,176.09 

0 .00 

820,866.09 

971 ,042.18 

215,11 6.91 

Thru : 1 Dec 04 
Partial Bill #23 

Totals 

14,966.33 

1,537.50 

35,234.25 

19,182.51 

78,840.27 

149,760.86 
274,500.00 

2,481 ,500.00 

2,390,707.00 

820,866.09 

_._ C um ulative Contract Ois buseme nts ....,.. Cumulative Invoiced; la bor and contract -+- Cumulative USAGE Labor: -- lAG Funding -- USAG E Projection 

8 ~ i i 8 
~ ~ ~ ~ 

Months 

1 of 1 

/ 
/ 

./ 

i 8 
t 

-- -----I 

Updated: 27 Jan 05 
Expenses shown lor FY 04/05 only 


